

U.S. Department of Labor Employment and Training Administration Apprenticeship Training, Employer and Labor Services Washington, D.C. 20210	Distribution: A-541 Hdqtrs A-544 All Field Tech A-547 SD+RD+SAC+; Lab.Com	Subject: Code: 200 New Apprenticeable Occupation Information Technology (IT) Project Manager
Symbols: DSNIP/FDK		Action: Immediate

**PURPOSE:** To transmit to the Office of Apprenticeship Training, Employer and Labor Services (OATELS), Bureau of Apprenticeship and Training (BAT) staff the recognition of a new apprenticeable occupation:

IT Project Manager  
DOT Code: 169.167-900  
O\*NET/SOC Code: 11-3021.00  
RAIS Code: 1048  
Training Term: Competency-Based

**BACKGROUND:** ATR Marlene Budge submitted the IT Project Manager occupation on behalf CompTIA the Computing Technology Industry Association. The OATELS Administrator approved the IT Project Manager as a new apprenticeable occupation on February 25, 2003. The IT Project Manager is responsible for project-based work efforts. The IT Project Manager manages the start-up, execution and closure of each project; meets with customers to determine business needs, then measures and documents success in achieving the goals

The IT Project Manager training program is competency based. A suggested work process schedule and related instruction outline is attached for your information.

The IT Project Manager will be added to the list of occupations recognized as apprenticeable by OATELS when the list is reissued.

**ACTION:** OATELS staff should familiarize themselves with this new occupation.

If you have any additional questions please contact Marlene Budge at (312) 596-5501.

Attachment

## **Work Process Schedule**

### **Information Technology (IT)**

#### **Project Manager**

**DOT Code: 169.167.900**

**O\*Net Code: 11-3021.00**

**RAIS Code: 1048**

Description: Responsible for project –based work efforts. Manages the start-up, execution and closure of each project. Meets with customers to determine business needs, then measures and documents success in achieving the goals. Defines an interrelated series of tasks that must be performed for the successful completion of a project. Utilizes a proven methodology to plan, direct, monitor, adjust and control project plans. Resolves issues of scope, resource availability, resource expertise, budget constraints and deadlines. Defines, monitors and revises project scopes; and continually modifies project plans; evaluates and mitigates project risks; manages client relationships; manages project budgets and revenues; manages project team; manages vendor relations, monitors and reports progress against, objectives; oversees communication and reporting on projects; oversees quality issues for projects; selects and gets approval to use identified resources. Works under general supervision. Typically reports to the senior management.

## On-The-Job Training Outline: IT Project Manager

**300  
hrs**

### **Project Strategy & Life Cycle**

#### **Observation of process**

Generate and refine a preliminary

- project concept definition

Determine the business need and feasibility of the project

Identify project sponsors who will help obtain resources

Create a written business case

Create a first cut project charter

Identify an appropriate project life cycle

- (phases, tracks of work & deliverables)

- and estimate phase transition dates

Summarize the project life cycle in a PowerPoint/Visio drawing

Perform Post-it note exercise

Create a release strategy

Obtain formal approval from the project

- sponsor

Confirm management authorization to begin planning

Capture issues in an issue log

Perform a Initiate/Concept phase exit

- quality gate review

#### **Process Tools and Techniques**

Business case template

Life Cycle Chart

Project Charter template

Post-it note workshop to identify project

- mission, life cycle phases, tracks of

- work and deliverables

Issue log

Quality gate review



**300  
hrs**

## **DEFINED ROLES AND ORGANIZATION**

### **Observation of process**

Given a project charter, recruit project team members

Create a project team organization using matrix (strong or weak) concepts

Develop and deliver a presentation describing

roles/responsibilities of the

project manager, sponsor, skill center managers, project leaders, team

members and stakeholders

Identify project stakeholders

Identify project sponsor

Verify that sponsor understands his/her role in the process

Identify and document organizational and process issues

Close all issues for the phase regarding org structure, roles and process

### **Process Tools and Techniques**

Project/Matrix organization chart template

Roles and responsibility assignment template

Issue log template

## **Stable Scope and Requirements**

### **Observation of process**

Given an approved business case create a high level Statement of Work

(SOW) or project charter

Identify Product Scope document by using: 1) a simple requirements

document or 2) QFD breakdown listing performance requirements at

primary, secondary and tertiary levels as required

Document product specifications (i.e., objective measures of requirements)

as required per QFD approach

Map product requirements to stakeholder objectives and identify gaps

Identify issues and gaps related to functionality (i.e., requires that can be

delivered versus requirements requested)

Identify Project Scope by creating work breakdown structure (WBS.)

Drill down WBS to the activity level

Verify that WBS contains all project phases and tracks of work

Review project scope with appropriate stakeholders

Identify all open scope and requirements issues

Close all scope and requirements issues for the phase

Per QFD approach, develop a strategy to ensure that requirements are

mapped, checked and managed in each of the implementation phases prior

to phase exit

### **Process Tools and Techniques**

Statement of Work (SOW) template

QFD requirements list (A.K.A. House of Quality) or simple requirements

document

Work Breakdown Structure (WBS) template

Issue Log

Requirements management tools

## **Change Control**

**100  
hrs**

### **Observation of Process**

Select the appropriate change order form/tool

Develop a presentation describing the change order process

Explain the change order process to all team members and stakeholders

Formalize requested changes of scope and requirements by using the

change order process

### **Process Tools and Techniques**

Change order template

## **Planned Commitments**

### **Observation of Process**

#### **A) Schedule Development**

Project WBS activities entered into appropriate scheduling tool

All activities assigned accountable "owners"

All activities estimated for most likely durations or for highly uncertain activities, durations are estimated using three point approach

Effort driven activities are estimated by hours/days and prioritized. Required

resources are estimated

Logic ties are assigned linking all activities creating a network to enable

calculation of total float

The project schedule is calculated through all phases and tracks of work

The project critical path is identified

Resources are assigned and the project is rescheduled based upon resource

constraints (See Resource Loading below)

Phase transition milestones are highlighted (See Quality Planning below)

Project contingency time is added as required (see Risk Management below)

The project schedule is reviewed against stakeholder requirements

The project schedule is reviewed against product requirements

The team feels ownership of the schedule

Schedule issues are closed during the planning phase (s)

Baseline dates are set

The project schedule is published and communicated to stakeholders

The change control/change order process is applied to the project schedule

following the planning phase (s)

Rolling wave planning (i.e. progressive detailing) is performed during the

execution phases as required



## **B) Risk Management**

Anticipating Problems Workshop is delivered. A document listing prioritized

risks, owners and removal/mitigation strategies is produced

For high uncertainty activities, Monte Carlo techniques or three point

estimates are applied to determine required schedule contingency

## **C) Resource Loading (medium to larger scale projects)**

Assign resources to WBS activities using the assumption of the "normal and

efficient use of resources"

Produce an exception report showing resource shortfalls

Resolve resource/staffing issues to ensure the project has adequate

headcount

Lock schedule, scope and resources so that a challenging but achievable

schedule is created

Review resource requirements with stakeholders and secure approval

Secure resource commitments to the project from functional skill

areas/contractors (see Budget below)

## **D) Quality Planning**

A process of Quality Gates and phase reviews are scheduled at phase exit

dates

Sufficiency criteria for each phase are identified with appropriate metrics

## **E) Budget**

Enter Project Cost Elements and budget into Portfolio Dashboard tool

Assign rates to Cost elements

Extend project costs over a time phased budget and create

Budget at

Complete (BAC)

Review summary time phased budget with stakeholders

Create business case

Receive budget approval and authorization to begin work

All budget issues resolved

## **F) Set Baseline Metrics**

Calculate Total float for each activity

Create S Curve of activity completions

Create quality gate sufficiency metrics (including requirements) for each

project phase

Create S Curve of Project Budget

Develop baseline reporting metrics using graphical tools are created for key

deliverables such as configurations, data records, testing, reports, forms  
etc.

## **G) Communications and change management**

A communications plan is created for medium to large scale projects

A change management plan is created for project leading to significant

organizational change

## **Process Tools and Techniques**

Work Breakdown Structure

Requirements document and or QFD requirements worksheet

Activity duration estimate~~ing~~ using three point estimate approach

Activity effort estimate~~ing~~ using three point estimate approach

Project Scheduling software

Monte Carlo Techniques/Three point estimates

Anticipating Problems Workshop

Quality Gates, sufficiency criteria and metrics

Budget/EAC

Total Float

Critical path

S Curve of activity completions

Budget S curve

## Performance Measurement

### Observation of Process

Project team meetings occur regularly. Performance metrics are presented

- at those meetings and performance shortfalls are flagged

Project metrics are used in project reviews with the project sponsor and

- senior stakeholders

Tracking of the schedule adherence is performed routinely.

Variances are

- flagged

Baseline and actual start/finish dates and percent complete are recorded on a

- scheduling tool

The project schedule is recalculated each week highlighting projected

- variances versus plan and total float

Activity completion S-Curves (actual versus plan) are used and updated on a

- weekly basis

Budget S-curves (actual versus plan) are updated on at least a monthly basis

The Estimate at Complete (EAC) forecast is compared with Budget at

- Complete (BAC) to identify cost variances

Appropriate reporting metrics using graphical tools are created and

- maintained for key deliverables such as configurations, data records,

- testing, reports, forms etc.

Resource gap reports/metrics are produced highlighting resource shortfalls

Project performance metrics are posted openly and publicly to all

- stakeholders

Forecasts are produced for scope, schedule and budget at regular intervals

The issue log is updated routinely

Project metrics are used effectively to trigger escalation and corrective action

Risk removal and mitigation plans are tracked routinely

Project Manager keeps the customer well informed

Quality metrics are utilized (see Phase Reviews and Quality Management)

### **Process Tools and Techniques**

Project management scheduling and resource management software tools

such as MS Project

Critical path and total float

Excel: Activity completion S-Curve actual versus plan

Excel: Budget S-Curve actual versus plan (EAC versus BAC).

Excel graphical tools such as stop light charts and run down curves for

configurations, data records, testing, reports, forms etc as required

Escalation

Corrective action

## **Phase Reviews, Quality Management & Quality Gates**

### **Observation of Process**

Phase exit review milestones are integrated into the project plan

Phase exit criteria are identified, measured for sufficiency and openly reported

Phase exit reviews (i.e. quality gate reviews) occur and areas of insufficiency

are rigorously identified as open issues

Phases are reported as complete only when sufficiency is actually achieved

Sufficient quality processes are built into the development of project

deliverables. These processes include quality steps such as identification

and documentation of requirements, unit testing, integration testing, test

metrics, configuration management and change control

Key product deliverables produced within each phase are mapped to the original requirements of the project and/or the Statement of Work (SOW) and the business case. Gaps are identified and formally managed as issues throughout the project life cycle

Appropriate testing practices are part of the project life cycle (methodology).

### **Process Tools and Techniques**

#### **Correctly use the following tools and techniques:**

Quality Gates

Quality Functional Deployment (QFD)

Quality Process Management

Testing

**1000  
hrs**

## **Issue Management and Corrective Action**

### **Observation of Process**

An issue log is used to record and review issues

Issues are reviewed regularly at team meetings

Issues are followed up and discharged in a timely manner

Tough issues are not hidden but openly and aggressively confronted

The project manager follows up with team members who own deliverables

that are falling behind plan in a timely manner

The project manager rigorously works with team members who are operating

behind plan to develop and implement recovery strategies

Issues are escalated as required

The project manager keeps the customer and project sponsor well informed

### **Process Tools and Techniques**

Issue log

Issue management

Corrective action

Escalation

**1200  
hrs**

## **Project Leadership and Communications**

### **Observation of Process**

Provides adequate direction and work instructions to team members

Inspires and motivates team members

Confronts tough issues (as opposed to dodging those issues)

Spends time leading the team

Secure decisions from team members and stakeholders

Demonstrates stability and consistency in his/her direction

Runs team meetings effectively

Delegates and holds team members accountable

Facilitates crisis resolution effectively

Uses project metrics appropriately

Uses good judgment

Maintains the "appropriate" level of stress on the project environment, not too

much & not too little

Performs "Integration" management and coordination effectively

Manages project risks effectively

Secures corrective action as required

Ensures appropriate project communications exist

### **Process Tools and Techniques**

Integration management

Crisis management

Decision making

Communication

Corrective action

## **Multi-Project Management/Skill Center Management**

**100  
hrs**

### **Observation of Process**

Creates a prioritized list of existing projects  
Updates monthly/quarterly high level multi-project schedule update report  
Creates and documents a process for handling new project requests  
Creates a Resource Breakdown Structure (RBS)  
Inputs projects into scheduling tool by phase  
Loads resources into project scheduling tool (High Level only)  
Resolves multi-project resource issues  
Produces resource assignment/loading and exception reports  
Utilizes multi-project change control effectively  
Receives project status reports from project managers and updates multi-project scheduling model  
Organizes formal meetings for resource/project reprioritization

### **Process Tools and Techniques**

Project management software tools  
Change control  
Process Mapping  
Resource gap report



## RELATED INSTRUCTION SCHEDULE FOR: IT Project Manager:

<b>Section I - THE PROJECT MANAGEMENT FRAMEWORK</b>	<b>%</b>	<b><u>Planned Classro</u></b>
<b>Chapter 1 - Introduction</b>		
<b>1.2 What is a Project?</b>	0.35%	0.50
1.2.1 <i>Temporary</i>		
1.2.2 <i>Unique Product, Service or Result</i>		
1.2.3 <i>Progressive Elaboration</i>		
<b>1.3 What is Project Management?</b>	0.69%	1.00
1.3.1 <i>The Project Management Framework</i>		
1.3.2 <i>The Project Management Knowledge Areas</i>		
<b>1.4 Intro Project Management Tools</b>	0.09%	0.13
<b>Lab exercises with Project scheduling, resource and cost tools</b>	13.86%	20.00
 <b>Chapter 2 - The Project Management Context</b>		
<b>2.1 Project Phases and the Project Life Cycle</b>	0.69%	1.00
2.1.1 <i>Characteristics of Project Phases</i>	0.35%	0.50
2.1.2 <i>Characteristics of the Project Life Cycle</i>	0.35%	0.50
2.1.3 <i>Representative Project Life Cycles</i>	0.69%	1.00
<b>2.2 Project Stakeholders</b>	0.35%	0.50
<b>2.3 Organizational Influences</b>	0.69%	1.00
2.3.1 <i>Organizational Systems</i>		
2.3.2 <i>Organizational Cultures and Styles</i>		
2.3.3 <i>Organizational Structure</i>		
2.3.4 <i>Project Office</i>		
<b>2.4 Key General Management Skills</b>	0.09%	0.13
2.4.1 <i>Leading</i>		
2.4.2 <i>Communicating</i>		
2.4.3 <i>Negotiating</i>		
2.4.4 <i>Problem Solving</i>		
2.4.5 <i>Influencing the Organization</i>		
<b>2.5 Social-Economic-Environmental Influences</b>	0.09%	0.13
2.5.1 <i>Standards and Regulations</i>		

2.5.2 *Internationalization*  
2.5.3 *Cultural Influences*  
2.5.4 *Social-Economic-Environmental Sustainability*

### **Chapter 3 - Project Management Processes**

<b>3.1 Project Processes</b>	0.09%	0.13
<b>3.2 Process Groups</b>	0.09%	0.13
<b>3.3 Process Interactions</b>	0.09%	0.13
3.3.1 <i>Initiating Processes</i>		
3.3.2 <i>Planning Processes</i>		
3.3.3 <i>Executing Processes</i>		
3.3.4 <i>Controlling Processes</i>		
3.3.5 <i>Closing Processes</i>		
<b>3.4 Customizing Process Interactions</b>		
<b>3.5 Mapping of Project Management Processes</b>	0.35%	0.50

## **Section II - THE PROJECT MANAGEMENT KNOWLEDGE AREAS**

### **Chapter 4 - Project Integration Management**

<b>4.1 Project Plan Development</b>	6.93%	10.00
4.1.1 <i>Inputs to Project Plan Development</i>		
4.1.2 <i>Tools and Techniques for Project Plan Development</i>		
4.1.3 <i>Outputs from Project Plan Development</i>		
<b>4.2 Project Plan Execution</b>	1.39%	2.00
4.2.1 <i>Inputs to Project Plan Execution</i>		
4.2.2 <i>Tools and Techniques for Project Plan Execution</i>		
4.2.3 <i>Outputs from Project Plan Execution</i>		
<b>4.3 Integrated Change Control</b>	6.93%	10.00
4.3.1 <i>Inputs to Integrated Change Control</i>		
4.3.2 <i>Tools and Techniques for Integrated Change Control</i>		
4.3.3 <i>Outputs from Integrated Change Control</i>		

### **Chapter 5 - Project Scope Management**

<b>5.1 Initiation</b>	0.35%	0.50
5.1.1 <i>Inputs to Initiation</i>		
5.1.2 <i>Tools and Techniques for Initiation</i>		
5.1.3 <i>Outputs from Initiation</i>		

<b>5.2 Scope Planning</b>	1.39%	2.00
5.2.1 <i>Inputs to Scope Planning</i>		
5.2.2 <i>Tools and Techniques for Scope Planning</i>		
5.2.3 <i>Outputs from Scope Planning</i>		
<b>5.3 Scope Definition</b>	1.39%	2.00
5.3.1 <i>Inputs to Scope Definition</i>		
5.3.2 <i>Tools and Techniques for Scope Definition</i>		
5.3.3 <i>Outputs from Scope Definition</i>		
<b>5.4 Scope Verification</b>	1.39%	2.00
5.4.1 <i>Inputs to Scope Verification</i>		
5.4.2 <i>Tools and Techniques for Scope Definition</i>		
5.4.3 <i>Outputs from Scope Definition</i>		
<b>5.5 Scope Change Control</b>	1.39%	2.00
5.5.1 <i>Inputs to Scope Change Control</i>		
5.5.2 <i>Tools and Techniques for Scope Change Control</i>		
5.5.3 <i>Outputs from Scope Change Control</i>		
<b>Chapter 6 - Project Time Management</b>		
<b>6.1 Activity Definition</b>	1.39%	2.00
6.1.1 <i>Inputs to Activity Definition</i>		
6.1.2 <i>Tools and Techniques for Activity Definition</i>		
6.1.3 <i>Outputs from Activity Definition</i>		
<b>6.2 Activity Sequencing</b>	1.39%	2.00
6.2.1 <i>Inputs to Activity Sequencing</i>		
6.2.2 <i>Tools and Techniques for Activity Sequencing</i>		
6.2.3 <i>Outputs from Activity Sequencing</i>		
<b>6.3 Activity Duration Estimating</b>	1.39%	2.00
6.2.1 <i>Inputs to Activity Duration Estimating</i>		
6.2.2 <i>Tools and Techniques for Activity Duration Estimating</i>		
6.2.3 <i>Outputs from Activity Duration Estimating</i>		
<b>6.4 Schedule Development</b>	3.47%	5.00
6.4.1 <i>Inputs to Schedule Development</i>		
6.4.2 <i>Tools and Techniques for Schedule Development</i>		
6.4.3 <i>Outputs from Schedule Development</i>		
<b>6.5 Schedule Control</b>	8.32%	12.00
6.5.1 <i>Inputs to Schedule Control</i>		

6.5.2 Tools and Techniques for Schedule Control

6.5.3 Outputs from Schedule Control

## **Chapter 7 - Project Cost Management**

**7.1 Resource Planning** 1.39% 2.00

7.1.1 Inputs to Resource Planning

7.1.2 Tools and Techniques for Resource Planning

7.1.3 Outputs from Resource Planning

**7.2 Cost Estimating** 0.35% 0.50

7.2.1 Inputs to Cost Estimating

7.2.2 Tools and Techniques for Cost Estimating

7.3.3 Outputs from Cost Estimating

**7.3 Cost Budgeting** 1.39% 2.00

7.3.1 Inputs to Cost Budgeting

7.3.2 Tools and Techniques for Cost Budgeting

7.3.3 Outputs from Cost Budgeting

**7.4 Cost Control** 1.39% 2.00

7.4.1 Inputs to Cost Control

7.4.2 Tools and Techniques for Cost Budgeting

7.4.3 Outputs from Cost Control

## **Chapter 8 - Project Quality Management**

**8.1 Quality Planning** 4.16% 6.00

8.1.1 Inputs to Quality Planning

8.1.2 Tools and Techniques for Cost Budgeting

8.1.3 Outputs from Quality Planning

**8.2 Quality Assurance** 2.77% 4.00

8.2.1 Inputs to Quality Assurance

8.2.2 Tools and Techniques for Quality Assurance

8.2.3 Outputs from Quality Planning

**8.3 Quality Control** 2.77% 4.00

8.3.1 Inputs to Quality Control

8.3.2 Tools and Techniques for Quality Control

8.3.3 Outputs from Quality Control

## **Chapter 9 - Project Human Resource Management**

**9.1 Organizational Planning** 1.39% 2.00

9.1.1 Inputs to Organization Planning

9.1.2 Tools and Techniques for Organization Planning

9.1.3 Outputs from Organization Planning

<b>9.2 Staff Acquisition</b>	1.39%	2.00
9.2.1 <i>Inputs to Staff Acquisition</i>		
9.2.2 <i>Tools and Techniques for Staff Acquisition</i>		
9.2.3 <i>Outputs from Staff Acquisition</i>		
<b>9.3 Team Development</b>	6.93%	10.00
9.3.1 <i>Inputs to Team Development</i>		
9.3.2 <i>Tools and Techniques for Team Development</i>		
9.3.3 <i>Outputs from Team Development</i>		
<b>Chapter 10 - Project Communications Management</b>		
<b>10.1 Communications Planning</b>	0.69%	1.00
10.1.1 <i>Inputs to Communications Planning</i>		
10.1.2 <i>Tools and Techniques for Communications Planning</i>		
10.1.3 <i>Outputs from Communications Planning</i>		
<b>10.2 Information Distribution</b>	1.73%	2.50
10.2.1 <i>Inputs to Information Distribution</i>		
10.2.2 <i>Tools and Techniques for Information Distribution</i>		
10.2.3 <i>Outputs from Information Distribution</i>		
<b>10.3 Performance Reporting</b>	3.47%	5.00
10.3.1 <i>Inputs to Performance Reporting</i>		
10.3.2 <i>Tools and Techniques for Performance Reporting</i>		
10.3.3 <i>Outputs from Information Distribution</i>		
<b>10.4 Administrative Closure</b>	0.35%	0.50
10.4.1 <i>Inputs to Administrative Closure</i>		
10.4.2 <i>Tools and Techniques for Administrative Closure</i>		
10.4.3 <i>Outputs from Administrative Closure</i>		
<b>Chapter 11 - Project Risk Management</b>		
<b>11.1 Risk Management Planning</b>	0.69%	1.00
11.1.1 <i>Inputs to Risk Management Planning</i>		
11.1.2 <i>Tools and Techniques for Risk Management Planning</i>		
11.1.3 <i>Outputs from Risk Management Planning</i>		
<b>11.2 Risk Identification</b>	2.77%	4.00
11.2.1 <i>Inputs to Risk Identification</i>		
11.2.2 <i>Tools and Techniques for Risk Identification</i>		
11.2.3 <i>Outputs from Risk Management Planning</i>		
<b>11.3 Qualitative Risk Analysis</b>	1.39%	2.00

11.3.1 <i>Inputs to Qualitative Risk Analysis</i>		
11.3.2 <i>Tools and Techniques for Qualitative Risk Analysis</i>		
11.3.3 <i>Outputs from Qualitative Risk Analysis</i>		
<b>11.4 Quantitative Risk Analysis</b>	1.39%	2.00
11.4.1 <i>Inputs to Qualitative Risk Analysis</i>		
11.4.2 <i>Tools and Techniques for Quantitative Risk Analysis</i>		
11.4.3 <i>Outputs from Quantitative Risk Analysis</i>		
<b>11.5 Risk Response Planning</b>	4.16%	6.00
11.5.1 <i>Inputs to Risk Response Planning</i>		
11.5.2 <i>Tools and Techniques for Risk Response Planning</i>		
11.5.3 <i>Outputs from Risk Response Planning</i>		
<b>11.6 Risk Monitoring and Control</b>	0.69%	1.00
11.6.1 <i>Inputs to Risk Monitoring and Control</i>		
11.6.2 <i>Tools and Techniques for Risk Monitoring and Control</i>		
11.6.3 <i>Outputs from Risk Monitoring and Control</i>		
<b>Chapter 12 - Project Procurement Management</b>		
<b>12.1 Procurement Planning</b>	0.35%	0.50
12.1.1 <i>Inputs to Procurement Planning</i>		
12.1.2 <i>Tools and Techniques for Procurement Planning</i>		
12.1.3 <i>Outputs from Procurement Planning</i>		
<b>12.2 Solicitation Planning</b>	0.35%	0.50
12.2.1 <i>Inputs to Procurement Planning</i>		
12.2.2 <i>Tools and Techniques for Procurement Planning</i>		
12.2.3 <i>Outputs from Solicitation Planning</i>		
<b>12.3 Solicitation</b>	0.35%	0.50
12.3.1 <i>Inputs to Solicitation</i>		
12.3.2 <i>Tools and Techniques for Solicitation</i>		
12.3.3 <i>Outputs from Solicitation</i>		
<b>12.4 Source Selection</b>	0.35%	0.50
12.4.1 <i>Inputs to Source Selection</i>		
12.4.2 <i>Tools and Techniques for Source Selection</i>		
12.4.3 <i>Outputs from Source Selection</i>		
<b>12.5 Contract Administration</b>	1.04%	1.50
12.5.1 <i>Inputs to Contract Administration</i>		

12.5.2 Tools and Techniques for Contract Administration  
 12.5.3 Outputs from Contract Administration

12.6 Contract Closeout 0.35% 0.50  
 12.6.1 Inputs to Contract Closeout  
 12.6.2 Tools and Techniques for Contract Closeout  
 12.6.3 Outputs from Contract Closeout

Total Hours	100.00%	144.28
-------------	---------	--------

## 2<sup>nd</sup> Year

### RELATED INSTRUCTION SCHEDULE FOR: IT Project Manager:

#### Personal competencies – 82 Hours

In addition to having knowledge of project management tools and techniques, IT Project Managers need to possess general business skills. The following is a list of some of the courses and training topics covering the general personal business skills that every IT Project Manager should have.

This training can be delivered by a variety of IT training and management training provider organizations including training companies, community colleges, universities or in-house within a company.

#### Contracting and Procurement

##### E Business

Business Process Modeling

#### Contract Management

#### Technical Career Compass Elective areas--- 200 hours

In addition to project management training and personal business competencies, the Computing Technology Industry Association (CompTIA) has worked with members of the IT industry to identify IT technical training and overall educational achievements that enhance a project manager's effectiveness in an IT environment. The following is a list of some of the courses and training topics covering this area. This training can be delivered by a variety of IT training and management training provider organizations including training companies, community colleges, universities or in-house within a companies.

**Conflict Resolution**  
**Risk Management**

**General Business Skills**  
**Developing leadership skills**  
**IT technology skill (software and/or hardware)**  
**IT development methodologies, tools and managerial methods**



