
YOG Monthly Reporting Process & Delivery Schedule

Close Prior Month



ADS Clients Enter All Program Data For Previous Month



3 Business Days

Produce Reports

Load Non-ADS Data Extract & Aggregate Program Data Generate Monthly Reports **Export Reports to MS Excel** E-Mail Reports to **Grantee Sites**


3 Business Days

Clients Review Reports

Grantees Review Reports-Cleanup Data



Non-ADS Clients Re-Transfer Data to Covansys if Needed



3 Business Days

Produce Final Reports

Load Non-ADS Data Extract & Aggregate Program Data Generate Monthly Reports **Export Reports to MS Excel** E-Mail Reports to **Department of Labor**

3 Business Days

6 Elapsed Business Days

9 Elapsed Business Days

12 Elapsed Business Days